

TIMETABLE

Action		2015				2016				2017				2018				2019				2020				
Action number	Name of the action	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	
A. Preparatory actions (if needed)																										
A.1	Stakeholders Consultation			■	■																					
A.2	Setting the Integrated Solid Waste Management (ISWM) Strategy for the remote municipalities of Naxos and Ancient Olympia			■	■																					
B. Implementation actions (obligatory)																										
B.1	Design of a prototype, innovative system for source separation and treatment of MSW					■	■																			
B.2	Engineering, construction and installation of the innovative system for the source separation and treatment of municipal solid waste						■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
B.3	Operation, optimization and demonstration of the innovative systems in selected areas of the participating municipalities															■	■	■	■	■	■	■	■	■	■	■
B.4	Evaluation of the results of implementation - Assessment of end-products marketability - Life Cycle Assessment of the prototype systems															■	■	■	■	■	■	■	■	■	■	■
B.5	Suggestions for full-scale implementation of the project - Replicability of the project in other European countries						■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
C. Monitoring of the impact of the project actions (obligatory)																										
C.1	Key performance indicators / Monitoring Protocol			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
C.2	Assessing the current state of target areas			■	■	■	■	■	■	■																
C.3	Monitoring the environmental impact of the project															■	■	■	■	■	■	■	■	■	■	■
C.4	Monitoring of the socio-economic impact of the project															■	■	■	■	■	■	■	■	■	■	■
D. Public awareness and dissemination of results (obligatory)																										
D.1	Development and updating of the project website			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
D.2	LIFE+ Information boards			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
D.3	Development of the Communication Plan and Tools			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
D.4	Organization of information activities			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
D.5	Organization of training activities - Capacity Building															■	■	■	■	■	■	■	■	■	■	■
D.6	Report for policy-makers																									
D.7	Layman's Report																									
D.8	Networking with other LIFE and/or non-LIFE projects			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■

E. Project management and monitoring of the project progress (obligatory)																								
E.1	Project management by NAXOS and reporting to the EC			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
E.2	Indicators - Monitoring and Evaluation			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■
E.3	After-LIFE Communication Plan																							
E.4	External Audit																							

TIMETABLE

Action		2021				2022				2023				2024				2025				2026				
Action number	Name of the action	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	
A. Preparatory actions (if needed)																										
A.1	Stakeholders Consultation																									
A.2	Setting the Integrated Solid Waste Management (ISWM) Strategy for the remote municipalities of Naxos and Ancient Olympia																									
B. Implementation actions (obligatory)																										
B.1	Design of a prototype, innovative system for source separation and treatment of MSW																									
B.2	Engineering, construction and installation of the innovative system for the source separation and treatment of municipal solid waste																									
B.3	Operation, optimization and demonstration of the innovative systems in selected areas of the participating municipalities	■	■	■	■																					
B.4	Evaluation of the results of implementation - Assessment of end-products marketability - Life Cycle Assessment of the prototype systems	■	■	■	■																					
B.5	Suggestions for full-scale implementation of the project - Replicability of the project in other European countries	■	■	■	■																					
C. Monitoring of the impact of the project actions (obligatory)																										
C.1	Key performance indicators / Monitoring Protocol	■	■	■	■																					
C.2	Assessing the current state of target areas																									
C.3	Monitoring the environmental impact of the project	■	■	■	■																					
C.4	Monitoring of the socio-economic impact of the project	■	■	■	■																					
D. Public awareness and dissemination of results (obligatory)																										
D.1	Development and updating of the project website	■	■	■	■																					
D.2	LIFE+ Information boards																									
D.3	Development of the Communication Plan and Tools	■	■	■	■																					
D.4	Organization of information activities	■	■	■	■																					
D.5	Organization of training activities - Capacity Building																									
D.6	Report for policy-makers				■	■																				
D.7	Layman's Report					■																				
D.8	Networking with other LIFE and/or non-LIFE projects	■	■	■	■																					

E. Project management and monitoring of the project progress (obligatory)																					
E.1	Project management by NAXOS and reporting to the EC	■	■	■	■																
E.2	Indicators - Monitoring and Evaluation	■	■	■	■																
E.3	After-LIFE Communication Plan				■																
E.4	External Audit				■																