

TIMETABLE

Action		2015				2016				2017				2018				2019				2020				
Action number	Name of the action	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	
A. Preparatory actions (if needed)																										
A.1	Stakeholders Consultation			■	■																					
A.2	Setting the Integrated Solid Waste Management (ISWM) Strategy for the remote municipalities of Naxos and Ancient Olympia			■	■																					
B. Implementation actions (obligatory)																										
B.1	Design of a prototype, innovative system for source separation and treatment of MSW					■	■																			
B.2	Engineering, construction and installation of the innovative system for the source separation and treatment of municipal solid waste						■	■	■	■	■	■	■	■	■	■	■									
B.3	Operation, optimization and demonstration of the innovative systems in selected areas of the participating municipalities																■	■	■	■	■	■	■	■		
B.4	Evaluation of the results of implementation - Assessment of end-products marketability - Life Cycle Assessment of the prototype systems																■	■	■	■	■	■	■	■		
B.5	Suggestions for full-scale implementation of the project - Replicability of the project in other European countries						■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
C. Monitoring of the impact of the project actions (obligatory)																										
C.1	Key performance indicators / Monitoring Protocol			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
C.2	Assessing the current state of target areas			■	■	■	■	■	■	■																
C.3	Monitoring the environmental impact of the project																■	■	■	■	■	■	■	■		
C.4	Monitoring of the socio-economic impact of the project																■	■	■	■	■	■	■	■		
D. Public awareness and dissemination of results (obligatory)																										
D.1	Development and updating of the project website			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
D.2	LIFE+ Information boards			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
D.3	Development of the Communication Plan and Tools			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
D.4	Organization of information activities			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
D.5	Organization of training activities - Capacity Building																■	■	■	■	■	■	■	■		
D.6	Report for policy-makers																						■	■		
D.7	Layman's Report																							■		
D.8	Networking with other LIFE and/or non-LIFE projects			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		

E. Project management and monitoring of the project progress (obligatory)																								
E.1	Project management by NAXOS and reporting to the EC			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
E.2	Indicators - Monitoring and Evaluation			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
E.3	After-LIFE Communication Plan																					■		
E.4	External Audit																					■		